

ID	Task Name	Duration	'02					04 Nov '02					11 Nov '02					18 Nov '02					25 Nov '02					02 Dec '02							
			W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	Endgültige Übungseinteilung	0 days	◆	31.10																															
2	<b>Gruppenkoordination</b>	15,25 days?	▶	▶																															
3	Kommunikationsaufnahme	3 days		Michael Dickert																															
4	Terminverteilung	1 day		Michael Dickert																															
5	MS Project Einschulung I	2 hrs		Bernhard Fiser;Stefan Schönauer																															
6	MS Project Einschulung II	2 hrs		Bernhard Fiser;Stefan Schönauer																															
7	Casewise	2 hrs		Ronald Wimmer;Bernhard Fiser																															
8	Aufgabenverteilung	1 day?		Bernhard Fiser;Michael Dickert;Matyas Marton;R																															
9	Together	2 hrs		Michael Dickert;Matyas Marton																															
10	Abgabe	0 days	◆	21.11																															

Project: aufgabe1a Date: Mon 25.11.02	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	